

List of Table:

Table no.	Title	Page no
Table-1.1:	The key administrative activities between CDMP-11 and UDD	3
Table -2.1:	Outcome of CDMP and correlation with planning package	6
Table- 3.1:	Name and area of Mymensingh Strategic Development Planning (MSDP) area.	11
Table-3.2:	Broad-brush Land Use Pattern in the Project Area.	12
Table-3.3:	Strategic rural-urban zoning of the project area.	13
Table-4.1:	UDD Team Formation for the Project	17
Table-4.2:	List of different meetings held for the project in UDD office.	17
Table-4.3:	List of different meetings held the visit at Mymensingh.	18
Table-4.4:	List of different training organized for the project in UDD office.	19
Table-4.5:	Procurement details and status of the MSDP project.	19A
Table-5.0:	Three Tires of Committees for Project Governance and Accountability	20
Table- 5.1:	Technical Management Committee (TMC)	21
Table -5.2:	Quarterly Activity Review Committee (QARC)	22
Table -5.3:	Project Management Team (PMT)	23
Table-6.1:	Comparative estimate of previous and proposed budget of the MSDP (2011-2031) Project.	25
Table-7.1:	Significant changes in the schedule along with various reason	26
Table-8.1:	Name of Agency/Institute and Type of Data and Information required for the (MSDP) project	35
Table-10.1:	Revised Time Frames to accomplish the work.	79